


Contents


ln	atroduction	2
	Number of sub-activities to be completed and number of sub-activities completed	. 2
St	tatus of activities of Work Plan 2021	3
	Policy 1: Assist Local Councils in achieving Sustainable Development Goals	. 3
	Policy 2: Build trust among citizens and Government for the local governance system	. 4
	Policy 3: Create a better working environment at LGA	. 7
	Policy 4: Empower women politically and economically; and promote inclusive governance	. 9
	Policy 5: Ensure fiscal decentralization; and assist local councils in creating vibrant local economies	
	Policy 6: Increase community participation at local level decision making process	14
	Policy 7: Leverage use of ICT for an empowered, effective and efficient local governance system	15
	Policy 8: Make local councils accountable and responsible	16
	Policy 9: Promote sustainable local economic development (LED)	19
	Policy 10: Strengthen the performance of local councils through performance monitoring	19
	Policy 11: Strengthen the performance of local councils through performance monitoring	22
	Policy 12: The local Governance System is reviewed and strengthened	23
A	ctivities and sub-activities assigned to sections/units	26
	Administration & Support Service Section	
	Finance Section	
	Council Corporate Services Section	
	Council Digitalisation Section	
	Human Resources Section	
	Legal , Monitoring & Investigation Division	
	Policy Planning & International Relations Section	
	Training & Advocacy Section	
	LGA Club35	

Introduction

As part of the monitoring and evaluation mechanism established to monitor the quarterly implementation of the activities and sub activities of the work plan 2021, this report highlights the implementation status of activities and sub activities set forth in the first quarter of 2021. The duration of quarter one is from 1st January to 31st March 2021. During this quarter, a total of 78 activities and 197 sub-activities were to be carried out to achieve 39 strategic activities and 12 outcomes. Out of the total sub-activities to be completed in the first quarter, 102 sub-activities were completed. Given the COVID-19 situation and change of working arrangement to work from home, implementation of some of the planned activities in this quarter was affected. The chart presented below shows status of completion of sub-activities carried out by LGA during the first quarter of 2021.

Number of sub-activities to be completed and number of sub-activities completed





Status of activities of Work Plan 2021

Policy 1: Assist Local Councils in achieving Sustainable Development Goals

Strategic Activity	Activities	Sub- Activities	Responsible Division/Sectio	Due Date	Percentage Completed	Reason for incompletion
			n			
Develop plans and materials required for aligning Island Development plans	Develop Plans & materials required for aligning Island	Conduct research	Policy Planning & International Relations	31-Jan-21	100%	
with SDGs	Development plans with SDGs	Develop materials	Policy Planning & International Relations	31-Jan-21	100%	
		Incorporat e the materials to IDPs to align with SDGs	Policy Planning & International Relations	28-Feb-21	100%	
	Review & Revise Planning Handbook	Finalise Planning Handbook	Policy Planning & International Relations	31-Jan-21	100%	
		Print Handbook	Policy Planning & International Relations	31-Mar-21	50%	Layout design not finalised yet. Changes being made to the initial draft of the layout design of the book
Assist local councils in developing their 5 year development plans aligning the	heir 5 session to train facilitators from	Draft training module	Policy Planning & International Relations	21-Jan-21	100%	Completed
plans to NDP and SDG's	train island councils to develop their 5 year	Finalise training module	Policy Planning & International Relations	31-Jan-21	100%	Completed
	development and	Prepare materials	Policy Planning & International Relations	28-Feb-21	0%	

	Arrange logistics	Policy Planning & International Relations	31-Mar-21	0%	
	Conduct DP&FP TOT program	Policy Planning & International Relations	31-Mar-21	0%	
Conduct DP and FP training at all atolls	Facilitate with atoll trainers to conduct the training in atolls	Training & Advocacy	31-Mar-21	0%	this work can be done after the election

Policy 2: Build trust among citizens and Government for the local governance system

Strategic Activity	Activities	Sub-Activities	Responsible Division/Secti on	Due Date	Percenta ge Complet ed	Reason for incompletion
Increase public awareness on the benefits of local	Conduct public awareness	Develop video spot	Training & Advocacy	28-Feb-21	0%	This activity has been moved to 2021 Q2
governance system	sessions on decentraliz ation system and	Finalise awareness video spot	Training & Advocacy	31-Mar- 21	0%	This activity has been moved to 2021 Q2
	its benefits	Disperse video spot through social media channels	Training & Advocacy	31-Mar- 21	0%	This activity has been moved to 2021 Q2
	Increase public awareness	Develop video spot	Training & Advocacy	31-Jan-21	100%	Completed
	on good governanc e	Finalise awareness video spot	Training & Advocacy	28-Feb-21	100%	Completed
		Disperse video spot through social media channels	Training & Advocacy	31-Mar- 21	0%	Video final submission not hand over by external consultant.
	Develop an informatio n booklet (101 questions)	Draft question and answers for 101 question booklet	Training & Advocacy	31-Mar- 21	100%	Completed
	Conduct online training on	Develop module for e- learning portal	Training & Advocacy	31-Jan-21	100%	Completed

	decentralis ation and role of	Develop video for portal	Training & Advocacy	28-Feb-21	100%	Completed
	council, WDC and LGA	Launch training module through e- learning platform	Training & Advocacy	31-Mar- 21	100%	Completed
Ensure Council mandates are fulfilled according to Decentralisation Act	andates are fulfilled awareness on the	Develop 3 awareness posters	Training & Advocacy	31-Mar- 21	100%	Completed
		Publish 3 posters in social media channels regarding importance of capable councillors being elected to Local councils	Training & Advocacy	31-Mar- 21	100%	Completed
Ensure smooth implementation of PSIP projects of councils	plementation of the projects of implement	impalement PSIP portal developed by Finance ministry	Administrati on & Support Service	01-Mar- 21	100%	Completed
	of PSIP projects at councils	update PSIP Portal and ISLES website accordingly	Administrati on & Support Service	31-Mar- 21	100%	Completed
	Prepare a guideline on implement	Prepare a guideline	Administrati on & Support Service	10-Mar- 21	95%	Ongoing
	ation of PSIP projects by councils	Get comments	Administrati on & Support Service	30-Mar- 21	0%	Guideline not yet finalised
Facilitate Councils to sign MoU with third party utility providers.	Inform councils to sign MoU with third	Prepare agreement template (Legal)	Council Corporate Services	31-Mar- 21	100%	Completed

pr w ye	party utility providers within 1 year.	Develop regulation (Legal & Line Ministry)	Council Corporate Services	31-Mar- 21	50%	Ongoing work
	(ratificatio n of 8th amendmen t to D. Act)	Collect information on how currently utility services are provided in islands	Council Corporate Services	31-Mar- 21	20%	Need to finalise the template to collect the data's
		Inform councils to sign MoU with third party utility providers	Council Corporate Services	31-Mar- 21	0%	After finalising the template, will share it with councils
Ensure sharing of information with Elections Commission regarding vacant	Develop a procedure to inform Elections	Draft policy to inform EC on Vacant seats	Legal, Monitoring & Investigation	11-Feb-21	0%	Postponed due to prioritisation of inquiries
seats of councils & WDCs	Commissio n regarding vacant seats of	share the draft internally for LGA Comments	Legal, Monitoring & Investigation	18-Feb-21	0%	Postponed due to prioritisation of inquiries
	councils & WDCs	Share draft with councils and EC for comments	Legal, Monitoring & Investigation	04-Mar- 21	0%	Postponed due to prioritisation of inquiries
		Share draft with AGO for comment	Legal, Monitoring & Investigation	25-Mar- 21	0%	Postponed due to prioritisation of inquiries
Review councils Governing Regulation of councils	Review and develop a template for councils	draft template for council's Governing Regulation	Legal, Monitoring & Investigation	07-Jan-21	100%	Completed
	Governing Regulation	Share draft internally for LGA comments	Legal, Monitoring & Investigation	14-Jan-21	0%	postponed due to prioritisation of inquiries
		share draft with councils for comments	Legal, Monitoring & Investigation	04-Feb-21	0%	postponed due to prioritisation of inquiries
		Share draft with AGO for comment	Legal, Monitoring & Investigation	25-Feb-21	0%	postponed due to prioritisation of inquiries
		incorporate comments and finalise draft	Legal, Monitoring & Investigation	18-Mar- 21	0%	postponed due to prioritisation of inquiries

Policy 3: Create a better working environment at LGA

Strategic Activity	Activities	Sub-	Responsible	Due	Percentage	Reason for
		Activities	Division/Section	Date	Completed	incompletion
Conduct staff activities to create a better work environment among staffs	Host staff award ceremony to acknowledge the performance of staffs	Share nominati on list of 2019 Staff award	Human Resources	31-Jan- 21	100%	Completed
	Conduct monthly staff meetings	Conduct Monthly Assembly 1 / staff birthday celebrati on	Human Resources	31-Jan- 21	100%	Completed
	Conduct monthly LGA Club executive committee meetings	Conduct Monthly Assembly 2/ staff birthday celebrati on	Human Resources	28-Feb- 21	100%	Completed
		Conduct Monthly Assembly 3/ staff birthday celebrati on	Human Resources	31- Mar-21	100%	Completed
		Conduct monthly LGA Club executive committe e meeting 1	LGA Club	31-Jan- 2021	100%	Completed
		Conduct monthly LGA Club executive committe e	LGA Club	28-Feb- 2021	100%	Completed

		meeting 2				
		Conduct monthly LGA Club executive committe e meeting 3	LGA Club	31- Mar- 2021	100%	Completed
	Conduct annual general meeting of LGA club	Conduct annual general meeting of LGA club	LGA Club	28-Feb- 21	100%	Completed
	Staff Meeting Tea	Tea for Staff meeting 1	LGA Club	31-Jan- 21	100%	Completed
		Tea for Staff meeting 2	LGA Club	28-Feb- 21	0%	Cancelled Due to Covid
		Tea for Staff meeting 3	LGA Club	31- Mar-21	0%	Cancelled Due to Covid situation
	Conduct Staff Trip	Day trip 1	LGA Club	31-Jan- 21	100%	completed
	Club Inauguration Ceremony with Lunch or Dinner	Conduct Club Inaugurat ion Ceremon y (with Lunch or Dinner)	LGA Club	31-Jan- 21	0%	Cancelled Due to Covid situation
	Women's Day Celebrations	Women's Day Celebrati ons	LGA Club	31- Mar-21	0%	Postponed due to Covid situation
	one day-fun day' with staff	One Day - Fun Day - 1	LGA Club	31- Mar-21	0%	Postponed due to Covid situation
	Staff Run	Run	LGA Club	31- Mar-21	0%	Postponed due to Covid situation

Policy 4: Empower women politically and economically; and promote inclusive governance

Churchania Antivitus	A -41: -141		Personsible	Due Dete	Daysantana	December for
Strategic Activity	Activities	Sub- Activities	Responsible Division/Secti on	Due Date	Percentage Completed	Reason for incompletion
Increase confidence of women to participate in island level decision making	Conduct women empowermen t online	Develop module for e-learning portal	Training & Advocacy	31-Jan-21	100%	Completed
process	training	Develop video for portal	Training & Advocacy	28-Feb-21	100%	Completed
		Launch training module through e- learning platform	Training & Advocacy	31-Mar- 21	100%	Completed
	Increase public awareness opportunities for women to express their opinion and	Develop video spot	Training & Advocacy	31-Jan-21	100%	Completed
		Finalise awareness video spot	Training & Advocacy	28-Feb-21	100%	Completed
	political empowermen t	Disperse video spot through social media channels	Training & Advocacy	31-Mar- 21	0%	pending final submission by consultant
	Conduct specific training / orientation	Develop a plan	Training & Advocacy	28-Feb-21	0%	This activity has been moved to 2021 Q2
	program for female councillors	Prepare materials	Training & Advocacy	31-Mar- 21	0%	This activity has been moved to 2021 Q2
Decrease Stereotype misconceptions about role of women	Conduct awareness programs on Stereotype	Develop video spot	Training & Advocacy	31-Jan-21	20%	Have Identified the areas and sent to IRI
	misconception s about role of women	Finalise awareness video spot	Training & Advocacy	28-Feb-21	0%	Partnering with IRI to develop the videos; Have Identified the

						areas and sent to IRI
		Disperse video spot through social media channels	Training & Advocacy	31-Mar- 21	0%	To be dispersed once the videos are developed
Increase channels for women to voice out	Review Performance Index marks allocation for	Discuss with planning section	Legal, Monitoring & Investigation	31-Mar- 21	0%	Meeting not held
	women participation	Identify changes to be brought to PI to ensure increase women participatio n in council activities	Legal, Monitoring & Investigation	31-Mar- 21	50%	Changes identified, Will be added PI questionnaire once the review of questionnaire is finalized
		Incorporate changes when reviewing PI	Legal, Monitoring & Investigation	31-Mar- 21	50%	Changes identified, Will be added PI questionnaire once the review of questionnaire is finalized
Strengthen performance of WDCs	Develop PI for WDCs	Discuss with planning section	Legal, Monitoring & Investigation	31-Mar- 21	0%	Meeting not held
		Identify changes to be brought to PI to ensure increase WDCs performanc e	Legal, Monitoring & Investigation	31-Mar- 21	50%	Changes identified, Will be added PI questionnaire once the review of questionnaire is finalized
Increase participation of women in decision making process at	of women in decision orientation and training	Draft training module	Training & Advocacy	31-Jan-21	100%	Completed
local level programmes to WDCs to carry out their mandate	Finalise training module	Training & Advocacy	15-Mar- 21	50%	work ongoing, will be finalised in next quarter	

		Prepare materials	Training & Advocacy	31-Mar- 21	50%	work ongoing, will be finalised in next quarter
	'Conduct public speaking online training	Develop module for e-learning portal	Training & Advocacy	31-Jan-21	100%	Completed
		Develop video for portal	Training & Advocacy	28-Feb-21	100%	Completed
		Launch training module through e- learning platform	Training & Advocacy	31-Mar- 21	100%	Completed
Empower Women Development Committees (WDCs)	Strengthen the functioning of WDCs across the country through targeted training	Launch training modules targeted to women through e- learning platform	Training & Advocacy	28-Feb-21	100%	Completed
	programs and technical support	Disperse information about the training opportunities to all WDCs and women councillors	Training & Advocacy	31-Mar- 21	100%	Completed
	Develop template for WDC work plan	Develop a template	Policy Planning & International Relations	31-Jan-21	100%	
		Finalise template	Policy Planning & International Relations	28-Feb-21	100%	
		Share template with WDCs & media to upload to LGA website	Policy Planning & International Relations	31-Mar- 21	100%	
	Develop a regulation template for	Draft WDC Governing	Legal, Monitoring	07-Jan-21	100%	Completed

	Governing regulation Women's	Regulation template	& Investigation			
	Development Committees	Share draft internally for LGA comments	Legal, Monitoring & Investigation	14-Jan-21	0%	postponed due to prioritisation of inquiries
		share draft with councils and Gender ministry for comment	Legal, Monitoring & Investigation	21-Jan-21	0%	postponed due to prioritisation of inquiries
		Share draft with AGO for comment	Legal, Monitoring & Investigation	31-Jan-21	0%	postponed due to prioritisation of inquiries
	Collect comments and finalise WDC Governing Regulation template share template with councils Develop and revise guidelines guidelines related to functioning	Legal, Monitoring & Investigation	04-Mar- 21	0%	postponed due to prioritisation of inquiries	
		template with	Legal, Monitoring & Investigation	31-Mar- 21	0%	postponed due to prioritisation of inquiries
		guideline	Council Corporate Services	28-Feb-21	100%	Completed
	WDC functioning	Open for comment and finalize the guideline	Council Corporate Services	15-Mar- 21	100%	Completed
Increase knowledge of WDC members on their role & Develop Handbook for Women	Share the final guideline with WDCs and council	Council Corporate Services	31-Mar- 21	0%	To be shared the guideline after incorporating comments	
	Develop Handbook for WDCs	Training & Advocacy	31-Jan-21	100%	Completed	
responsibilities		Finalise Handbook	Training & Advocacy	28-Feb-21	100%	Completed

	Share Handbook with WDCs	Training & Advocacy	31-Mar- 21	0%	To be shared with newly elected members after orientation program
--	--------------------------------	------------------------	---------------	----	---

Policy 5: Ensure fiscal decentralization; and assist local councils in creating vibrant local economies

Strategic Activity	Activities	Sub- Activities	Responsible Division/Secti on	Due Date	Percentage Completed	Reason for incompletion
Ensure transfer of fees/rent collected at local level to local councils	Identify the fees / rent that need to be transferred to councils	Compile the list of fees/rent that need to transfer to councils (Collect this info from Monitoring Section)	Council Corporate Services	28-Feb- 21	100%	
	Arrange a mechanism to transfer fee / rent collected by ministries / authorities at	Send a letter to MoF regarding transfer of fees/rent	Council Corporate Services	28-Feb- 21	100%	
	local level to local councils'	Change fee/rent that are collected under an agreement by ministries to councils name	Council Corporate Services	31-Mar- 21	50%	Ongoing work
Ensure councils receive compensation for assets & investments within council jurisdiction	Formulate a policy to compensate for assets and investments within council jurisdiction	Discuss MoF comments to Asset Compensati on Policy draft internally	Legal, Monitoring & Investigatio n	07-Jan- 21	100%	Completed

Share draft with AGO for comment	Legal, Monitoring & Investigatio n	14-Jan- 21	100%	Completed
collect comments and finalise Asset Compensati on Policy	Legal, Monitoring & Investigatio n	31-Jan- 21	0%	Postponed due to prioritisation of inquiries
send policy for board endorseme nt	Legal, Monitoring & Investigatio n	11-Feb- 21	0%	Postponed due to prioritisation of inquiries

Policy 6: Increase community participation at local level decision making process

Strategic Activity	Activities	Sub- Activities	Responsible Division/Sectio n	Due Date	Percentage Completed	Reason for incompletion
Enhance citizens participation in the decision making process of councils at local level	Conduct public awareness programmes to motivate public participation in the decision-making process of councils Conduct training programmes to councils on public participation and community engagement	Develop awareness video spot	Training & Advocacy	31-Jan- 21	100%	completed
at local level		Finalise awareness video spot	Training & Advocacy	28-Feb- 21	100%	completed
		Disperse video spot through social media channels	Training & Advocacy	31- Mar-21	0%	Video final submission not hand over by external consultant.
		Develop module for e-learning portal	Training & Advocacy	31-Jan- 21	100%	Completed
		Develop video for portal	Training & Advocacy	28-Feb- 21	100%	Completed

	Launch training module through e- learning platform	Training & Advocacy	31- Mar-21	100%	Completed
--	--	------------------------	---------------	------	-----------

Policy 7: Leverage use of ICT for an empowered, effective and efficient local governance system

Strategic Activity	Activities	Sub- Activities	Responsible Division/Sectio	Due Date	Percentage Completed	Reason for incompletion
Strengthen ICT network and connectivity at LGA and Councils	Conduct meetings to acquire high quality packages from Internet Service Providers at a lower cost	Send proposal to Internet Service Providers	Administratio n & Support Service	01- Mar-21	100%	completed
		Meet with Internet Service Providers	Administratio n & Support Service	31- Mar-21	0%	Not sent for approval, as plans layout and design is not finalised. It is being worked on.
Facilitate to create a digital working environment for councils & LGA	digital working enhance E- environment for council	Develop WDC Registry	Council Digitalization	31-Jan- 21	32%	We have informed atoll councils to complete training in islands by end of April, so that it can be implemented in May
		Develop Councillors Registry	Council Digitalization	31-Jan- 21	100%	completed
		Develop Task Manager	Council Digitalization	31- Mar-21	0%	This task is being discussed with Admin Section to be cancelled
		Develop Asset Registry	Council Digitalization	31-Jan- 21	100%	completed
	Develop a digitalization plan	Draft plan	Council Digitalization	31-Jan- 21	100%	completed

		Get Board approval	Council Digitalization	28-Feb- 21	0%	Not sent for approval, as plans layout and design is not finalised. It is being worked on.
Develop and integrate health data management systems within health network to enable timely surveillance of diseases, births and deaths, morbidity patterns as well as social determinants of health	Expand digitization of the vital registration system by linking different health care providers	Implement GEMEN to remaining islands	Council Digitalization	31-Jan- 21	32%	We have informed atoll councils to complete training in islands by end of April, so that it can be implemented in May

Policy 8: Make local councils accountable and responsible

Strategic Activity	Activities	Sub- Activities	Responsible Division/Sectio n	Due Date	Percentage Completed	Reason for incompletion
Ensure Implementation of existing policies to make local councils responsible and accountable	mplementation of and city councils annually responsible and	Prepare Plan and budget for Atoll Council Monitoring	Legal, Monitoring & Investigation	31-Jan- 21	100%	
		Review & Finalise Question Paper	Legal, Monitoring & Investigation	31-Jan- 21	50%	Requested AGO to get relevant documents to review monitoring questionnaire
Develop mechanisms to make council functioning more efficient	Develop a policy for Councils organisational Structure	Conduct meeting with CSC	policy Planning & International Relations	31-Jan- 21	100%	
		Finalise policy	policy Planning & International Relations	28-Feb- 21	100%	
		Share policy with councils	policy Planning & International Relations	31- Mar-21	0%	To be shared with councils once new councillors assume office

Ensure smooth transition of councillors elected for fourth term	Facilitate the oath taking ceremony arrangements	Arrange transportat ion of magistrate s	Council Corporate Services	10- Mar-21	50%	Ongoing
		Draft a sample agenda of ceremony	Council Corporate Services	10- Mar-21	100%	Completed
		Ensure the process of oath taking ceremony	Council Corporate Services	10- Mar-21	50%	Ongoing
	Facilitate transitional arrangements of all councils before the 4th term elected councillors take office	Send a letter to remind councils to implement policy on transitional period published by Iga	Council Corporate Services	06- Mar-21	100%	Completed
		Revise Transitiona I period report template	Council Corporate Services	06- Mar-21	100%	Completed
		Share the final report template to councils	Council Corporate Services	06- Mar-21	100%	Completed
		Send a reminder letter to councils to prepare the report and send it back LGA.	Council Corporate Services	06- Mar-21	0%	Ongoing
Establish a mechanism to monitor the reports/plans/statem ents to be submitted by councils	Monitoring of local councils Annual reports	Prepare a compiled annual report of local councils	policy Planning & International Relations	31-Jan- 21	100%	Completed
		Submit report to Peoples Majlis	policy Planning & International Relations	28-Feb- 21	100%	Completed

Strengthen institutional capacity of local councils and	Develop and deliver orientation	Draft training module	Training & Advocacy	31-Jan- 21	0%	This activity has been moved to Q2
provide opportunities for human resource development		Finalise training module	Training & Advocacy	28-Feb- 21	0%	This activity has been moved to Q2
		Prepare materials	Training & Advocacy	28-Feb- 21	0%	This activity has been moved to Q2
	Implement E- council system in local councils to enhance the	Roll out of WDC Registry	Council Digitalization	28-Feb- 21	95%	to be rolled out before oath taking of council and WDC members
	service delivery and accessibility	Roll out of Councillors Registry	Council Digitalization	28-Feb- 21	95%	to be rolled out before oath taking of council and WDC members
		Roll out of Asset Registry	Council Digitalization	28-Feb- 21	100%	completed
		Roll out of Loamaafaa nu	Council Digitalization	28-Feb- 21	100%	completed
	'Conduct communicatio n and conflict resolution	Develop module for e-learning portal	Training & Advocacy	31-Jan- 21	100%	completed
	online training	Develop video for portal	Training & Advocacy	28-Feb- 21	100%	completed
		Launch training module through e- learning platform	Training & Advocacy	31- Mar-21	100%	completed
Establish a mechanism to monitor the reports/plans/statem ents to be submitted by councils	Increase Awareness on public meetings that has to be conducted by councils	Ensure Atoll Councils has publish Media statement in accordance with DA (Island Councils) -	Legal, Monitoring & Investigation	31- Mar-21	100%	completed

February meeting 2021

Policy 9: Promote sustainable local economic development (LED)

Strategic Activity	Activities	Sub- Activities	Responsible Division/Section	Due Date	Percentage Completed	Reason for incompletion
Increase knowledge on small scale business	Create awareness on small scale	Develop video spot	Training & Advocacy	31-Jan- 21	0%	This activity has been moved to Q3
opportunities at local level	business ventures that can be carried out with	Finalise awarenes s video spot	Training & Advocacy	28-Feb- 21	0%	This activity has been moved to Q3
	councils at local level and to increase interest / motivation to start income generating activities that are possible to do at local level	Disperse video spot through social media channels	Training & Advocacy	31- Mar-21	0%	This activity has been moved to Q3

Policy 10: Strengthen the performance of local councils through performance monitoring

Strategic Activity	Activities	Sub- Activities	Responsible Division/Section	Due Date	Percentage Completed	Reason for incompletion
Review and revise Staff regulation & policies to improve	Develop and implement staff grievance	Draft grievance policy	Human Resources	31- Mar- 2021	100%	Completed
working environment policy	Get comment s	Human Resources	31- Mar- 2021	0%	Policy is drafted, has to get comment and board approval, due date has been changed to 31st May 2021	

		Get approval and impleme nt	Human Resources	31- Mar- 2021	0%	Policy is drafted, has to get comment and get board approval
	Publish staff regulation, policies & SAP in LGA website	Finalize Staff Regulatio n and Policies	Human Resources	28-Feb- 2021	65%	Ongoing
Increase technical capacity of staffs	Identify need and provide trainings for staffs to develop staff skills	Identify the gap and do TNA	Human Resources	28-Feb- 2021	0%	Due date of activity has been changed to August 2021, as it was decided to carry out the activity in-house rather than hiring an external consultant
Acquire resources essential for work	Conduct an assessment for need & acquire necessary work equipment and machinery	Conduct an assessme nt	Administration & Support Service	31- Mar-21	90%	all forms are not received
Develop Training Institute	Develop a website of training institute	Develop TOR for website developm ent	Training & Advocacy	28-Feb- 21	100%	Completed
	Develop case studies for new council	identify key areas	Training & Advocacy	31-Jan- 21	100%	Completed
	challenges	Develop 5 video spots on successfu I council cases	Training & Advocacy	31- Mar-21	0%	Partnering with IRI to develop the videos; Have Identified the areas and sent to IRI
Prepare plans/reports to monitor works at LGA	Establish an Action plan Monitoring system	Prepare a monitorin g table for Action plan 2021	Policy Planning & International Relations	02-Jan- 21	100%	

		Share with all staff	Policy Planning & International Relations	02-Jan- 21	100%	completed
	Conduct staff evaluation on a regular basis	Set targets for staffs to achieve througho ut the year- 2021	Human Resources	31-Jan- 2021	90%	all forms are not received
		Conduct final evaluatio n for the year-2020	Human Resources	31-Jan- 2021	90%	all forms are not received
	Compile Quarterly report for Q4 (2020)	Collect required informati on from sections	Policy Planning & International Relations	14-Jan- 21	100%	
		Compile Report	Policy Planning & International Relations	21-Jan- 21	100%	
		Finalise report	Policy Planning & International Relations	31-Jan- 21	100%	
		Share with all staffs and media for uploading in website	Policy Planning & International Relations	31-Jan- 21	100%	
	Annual Report re	Collect required informati on	Administration & Support Service	31-Jan- 21	100%	completed
		Compile Report	Administration & Support Service	28-Feb- 21	100%	completed
		Share with relevant stakehold ers	Administration & Support Service	31- Mar-21	100%	completed

Fin sta	Compile Financial statements of LGA	Compile Financial statemen ts of LGA	Finance	15- Mar-21	100%	Completed
		Share with relevant stakehold ers	Finance	15- Mar-21	100%	Completed
	Compile LGA club annual report	Compile Report	LGA Club	31-Jan- 21	100%	Completed
Compile Financial statements o LGA Club		Share with relevant stakehold ers	LGA Club	28-Feb- 21	100%	Completed
	Financial statements of	Compile Financial statemen ts of LGA Club	LGA Club	31-Jan- 21	100%	Completed
		Share with relevant stakehold ers	LGA Club	28-Feb- 21	100%	Completed

Policy 11: Strengthen the performance of local councils through performance monitoring

Strategic Activity	Activities	Sub- Activities	Responsible Division/Section	Due Date	Percentage Completed	Reason for incompletion
Calculate and publish performance index 2019 & 2020 results Publish Reviewed Questionnaire and inform councils	Reviewed Questionnaire and inform	Review Existing Atoll & Island Council Question naire	Legal, Monitoring & Investigation	31- Mar-21	50%	2019 Performance Index result is calculated and published, 2020 PI yet to be started
		Legal, Monitoring & Investigation	31- Mar-21	0%	Yet to be started	
		Finalise Atoll/Isla nd Council	Legal, Monitoring & Investigation	31- Mar-21	0%	Yet to be started

	Question naire				
	Share PI Question naire and Handboo k with councils	Legal, Monitoring & Investigation	31- Mar-21	0%	Yet to be started
Public awareness through Media	Prepare Messages for Posters According to Weekly Themes	Legal, Monitoring & Investigation	31- Mar-21	0%	Yet to be started

Policy 12: The local Governance System is reviewed and strengthened


Strategic Activity	Activities	Sub- Activities	Responsible Division/Section	Due Date	Percentage Completed	Reason for incompletion
	Celebrate Governance day	prepare a plan to celebrate governan ce day	Policy Planning & International Relations	31-Jan- 21	100%	
		Arrange logistics to celebrate governan ce day	Policy Planning & International Relations	28-Feb- 21	100%	
		Celebrate governan ce day	Policy Planning & International Relations	28-Feb- 21	100%	
local governance in policy	researches for policy recommendat ions to strengthen	Develop policy recomme ndation paper for State House	Policy Planning & International Relations	31-Jan- 21	100%	
	on system	Develop policy recomme ndation	Policy Planning & International Relations	28-Feb- 21	100%	


		paper for communi ty Centres Develop policy recomme ndation paper for LGA Decentral	Policy Planning & International Relations	31- Mar-21	100%	
		Share recomme ndation paper with relevant authoritie s	Policy Planning & International Relations	31- Mar-21	0%	
Increase knowledge, awareness and evidence to support advocacy on local governance	Facilitate dialogues with general public and relevant institutions on decentralisati on and good governance	Conduct 'Ilmee Foavahi' incollobo ration with MNU	Policy Planning & International Relations	28-Feb- 21	0%	Postponed due to Covid situation
	Conduct research and performance reviews /	Conduct research	Policy Planning & International Relations	31-Jan- 21	40%	Questionnaire developed in collaboration with IRI
impact evaluations of the functioning of decentralisat on system Conduct forums / seminars on decentralisat	evaluations on the	Prepare research paper	Policy Planning & International Relations	28-Feb- 21	0%	Research work not started
	decentralisati	Finalise & share research paper with relevant institutions	Policy Planning & International Relations	31- Mar-21	0%	Research work not started
	forums / seminars on decentralisati on and good	Develop a concept paper	Policy Planning & International Relations	31-Jan- 21	100%	
		Share concept paper with Funding	Policy Planning & International Relations	31-Jan- 21	100%	

		organisati ons				
		Develop a plan	Policy Planning & International Relations	28-Feb- 21	100%	
		Arrange logistics	Policy Planning & International Relations	31- Mar-21	100%	
		Conduct forum	Policy Planning & International Relations	31- Mar-21	100%	
All Land Use Plans of local councils finalized and	Assist councils to develop and approve	Develop a ToR	Policy Planning & International Relations	31-Jan- 21	100%	
approved	Land Use Plans of local islands	Hire a consultan t	Policy Planning & International Relations	28-Feb- 21	0%	TOR is not yet finalised
Update the existing handbook of councillors to incorporate the changes to the	ndbook of revise councillors corporate the anges to the revise	Review councillor s handboo k	policy Planning & International Relations	31-Jan- 21	100%	
Decentralization Act.		print handboo k for dissemin ation	policy Planning & International Relations	28-Feb- 21	50%	Layout designing not complete
	publish revised councillor s handboo ks	policy Planning & International Relations	31- Mar-21	0%	Layout designing not complete	

Activities and sub-activities assigned to sections/units


The chart below shows the number of activities and sub-activities assigned to section/unit(s). Details of status of the sub-activities of each section/unit are given under activities completed per section/unit.






Administration & Support Service Section


During the quarter 1 of 2021 Administration & Support Service Section has completed 60% of the sub-activities assigned to be completed by 31st March 2021. However, 40% of the sub-activities remained incomplete due to various reasons. Details of completion of sub-activities by Administration & Support Service Section is given in the chart below.






Finance Section


During the quarter 1 of 2021, Finance Section has completed 100% of the sub-activities assigned to be completed by 31st March 2021. Details of completion of sub-activities by Finance Section is given in the chart below.






Council Corporate Services Section


During the quarter 1 of 2021 Council Corporate Services Section has completed 41% of the sub-activities assigned to be completed by 31st March 2021. However, 59% of the sub-activities remained incomplete due to various reasons. Details of completion of sub-activities by Council Corporate Services Section is given in the chart below.






Council Digitalisation Section


During the quarter 1 of 2021 Council Digitalisation Section has completed 45% of the sub-activities assigned to be completed by 31st March 2021. However, 55% of the sub-activities remained incomplete due to various reasons. Details of completion of sub-activities by Council Digitalisation Section is given in the chart below.






Human Resources Section


During the quarter 1 of 2021 Human Resource Section has completed 45% of the sub-activities assigned to be completed by 31st March 2021. However, 55% of the sub-activities remained incomplete due to various reasons. Details of completion of sub-activities by Human Resource Section is given in the chart below.






Legal, Monitoring & Investigation Division


During the quarter 1 of 2021 Legal, Monitoring and Investigation Section has completed 19% of the sub-activities assigned to be completed by 31st March 2021. However, 81% of the sub-activities remained incomplete due to various reasons. Details of completion of sub-activities by Legal, Monitoring and Investigation Section is given in the chart below.






Policy Planning & International Relations Section


During the quarter 1 of 2021 policy planning and international relations section has completed 70% of the sub-activities assigned to be completed by 31st March 2021. However, 30% of the sub-activities remained incomplete due to various reasons. Details of completion of sub-activities by policy planning and international relations section is given in the chart below.






Training & Advocacy Section

During the quarter 1 of 2021 Training & Advocacy Section has completed 57% of the sub-activities assigned to be completed by 31st March 2021. However, 43% of the sub-activities remained incomplete due to various reasons. Details of completion of sub-activities by Training & Advocacy section is given in the chart below.





LGA Club

During the quarter 1 of 2021 LGA Club has completed 62% of the sub-activities assigned to be completed by 31st March 2021. However, 38% of the sub-activities remained incomplete due to COVID 19 related limitations imposed by HPA. Details of completion of sub-activities by LGA Club is given in the chart below.



